CONTRACT 9C (62693) - WELLS STREET
STAGE 2 - RETAINING WALLS AND PAVE INSIDE FRONTAGE

1 INSTALL TRAFFIC CONTROL [03-May-05 [ 09-May-05 | 03-May-05 EZ03-May-04
2 |CONSTRUCT PROPOSED RETAINING WALLS
a.| SN, 016-W894 10-May-05 | 31-May-05 10-Maly-05 B2 31 -May-05
b.|S.N. 016-W903 10-May-05 | 25-Jul-05 10-May-05 FZE7E 25fJul-05
c.| SN, 016-307 10-May-05 | 15-Jul-05 10-Mg i
4./ SN 016-W964 10-May-05 | 16-Jun-05 10-Mg
5 |CONSTRUCT PROPOSED FRONTAGE ROAD 01-Jun-05 | 22-5ep-05
4 CONSTRUCT 14" TEMPORARY PAVEMENT & CONCRETE RAMPS 01-Jun-05 | 23-hug-05 hug-05
STAGE 2 - PAVE OUTSIDE FRONTAGE
1 [INSTALL TRAFFIC CONTROL 23-Sep-05 | 29-Sep-05 23-Sep-05E
2 [CONSTRUCT PROPOSED FRONTAGE ROAD 30-5ep-05 | 14-Nov-05 30-Sep-05f

NOTE: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE
ENGINEER, NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR
EXTENSIONS IN THE SCHEDULE.

CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC.

303 EAST WACKER DRIVE. SUITE 600
CHICAGD ILLINOIS 6060i-52I2, PHONE: (3i2} 938-0300

LEGEND:

WORK PERFORMED IN CONTRACTS BY OTHERS
TS /ORK PERFORMED AS PART OF THIS CONTRACT
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CONTRACT 9C (62633) - WENTWORTH AVENUE
STAGE 2 - RETAINING WALLS AND PAVE INSIDE FRONTAGE
1 INSTALL TRAFFIC CONTROL [ 02-Jun-05 [ 08-Jun-05 | 02-Jun-05| EZZ3 08- Jun-05
2 CONSTRUCT PROPOSED RETAINING WALLS
a.|S.N. 016-w882 09-Jun-05 | 02-Aug-05 09-Jup-05
| b.|S.N. 016-#886 - 09-Jun-05 | 08-Sep-05 09-Jup-05 {727 08-Sep-05
c.| S-N. 016-W901 09-Jun-05 | 16-Aug-05 09-Jup-05 05
d.|S.N, 016-W965 09-Jun-05 | 04-Aug-05 09-Jup-05
3 CONSTRUCT PROPOSED FRONTAGE ROAD 03-Aug-05 | 10-0ct-05 03-Aug-05 t7zz3 10-0ct-05
4 CONSTRUCT 14" TEMPORARY PAVEMENT & CONCRETE RAMPS 05-Aug-05 | 17-0ct-05 05-Augi05 Bz ) 17-0ct05
STAGE 2 - PAVE QUTSIDE FRONTAGE
1 ‘INSTALL TRAFFIC CONTROL 18-0ct-05 | 24-0ct-05 18] QOct-05
2 \CONSTRUCT PROPOSED FRONTAGE ROAD 25-0ct-05 | 30-Nov-05 30-Nov-05
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ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.l. 90/94 (DAN RYAN EXPRESSWAY)

51st ST TO 48th PL (WELLS STREET)
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